
Vendor ID: 1802   CRAMER AND ASSOCIATES, INC.Contract ID:

Est Number:

1197Y          

0007 Pay Period End Date: 11.14.2015

Estimate Summary to Contractor Page:   1 of 7

Nebraska Department of Roads Date: 11.20.2015

Contract Location:

 

Contractor:

CRAMER AND ASSOCIATES, INC.

3100 SW BROOKSIDE DR

 

 

Date Awarded: 11.06.2014

11.21.2014

07.27.2015

Date Let:

BRUNO SPUR BRIDGES

10.23.2014

Estimate Type: PROG

Phone:

(515)265-1447

Escrow Agent:

 

Surety Co:

WESTERN SURETY COMPANY

GRIMES  IA  50111-4977

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 07.27.2015

11.09.2015Date Project Completion:

Counties

BUTLER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13197  000 STP-S12B(106) S12B 4.27 8.41 GRAD BR GDRL BIT
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Nebraska Department of Roads Date: 11.20.2015

$643,178.20

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $715,381.56 $653,909.21 $61,472.35
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $715,381.56 $653,909.21 $61,472.35
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $715,381.56 $653,909.21 $61,472.35

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$715,381.56 $653,909.21 $61,472.35

$.00 $.00 $.00

111%

% Time Comp

% Dollar Comp

99%

$624,316.05

11.17.2015 11.17.2015

11.17.2015

Schoen, Brian

Halstead, Kerri

Mueting, Curt

Project Manager District Engineer

Construction Engineer

11.19.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 11.19.2015   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      1,000.00 1.000 1,000.00

1.000 1,000.00

1.000 1,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1033.00      2,500.00 8.270 20,675.00

8.270 20,675.00

8.270 20,675.00

0.000 0.00

0002

STA ROADWAY GRADING
0002 

1101.00      17.00 276.000 4,692.00

276.000 4,692.00

276.000 4,692.00

0.000 0.00

0003

SY  REMOVE PAVEMENT
0003 

1102.00      17.00 433.000 7,361.00

433.000 7,361.00

309.032 5,253.54

0.000 0.00

0004

SY  REMOVE ASPHALT SURFACE
0004 

7017.00      3.00 637.000 1,911.00

637.000 1,911.00

637.000 1,911.00

0.000 0.00

0005

LF  REMOVE GUARDRAIL
0005 

7019.70      750.00 1.000 750.00

1.000 750.00

1.000 750.00

0.000 0.00

0006

EACHREMOVE IMPACT ATTENUATOR
0006 

L019.13      1.35 2,747.000 3,708.45

2,747.000 3,708.45

4,321.000 5,833.35

4,321.000 5,833.35

0007

SY  EROSION CONTROL, CLASS 1D
0007 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.11      2.25 1,462.000 3,289.50

1,462.000 3,289.50

743.000 1,671.75

0.000 0.00

0008

LF  FABRIC SILT FENCE-LOW POROSITY
0008 

Contracted 43,386.95

Current 43,386.95

In place 41,786.64

This Estimate 5,833.35

GROUP 1 GRADING

GROUP 6 BRIDGE AT STA. 225+28.00

0030.60      2,000.00 1.000 2,000.00

1.000 2,000.00

1.000 2,000.00

0.000 0.00

0009

LS  MOBILIZATION
0009 

6007.12      225.00 56.000 12,600.00

56.000 12,600.00

148.737 33,465.84

0.000 0.00

0010

SY  CONCRETE BRIDGE DECK REPAIR
0010 

6131.23      5.00 1,014.000 5,070.00

1,014.000 5,070.00

1,014.000 5,070.00

0.000 0.00

0011

SF  PENETRATING CONCRETE SEALER
0011 

6619.50      750.00 6.000 4,500.00

6.000 4,500.00

6.000 4,500.00

0.000 0.00

0012

EACHREPAIR FLOOR DRAIN
0012 

Contracted 24,170.00

Current 24,170.00

In place 45,035.84

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 225+28.00

GROUP 6A BRIDGE AT STA. 444+03.00

0030.60      25,000.00 1.000 25,000.00

1.000 25,000.00

1.000 25,000.00

0.000 0.00

0013

LS  MOBILIZATION
0013 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1010.01      75.00 80.000 6,000.00

80.000 6,000.00

80.000 6,000.00

0.000 0.00

0014

CY  EXCAVATION (ESTABLISHED QUANTITY)
0014 

3050.15      350.00 123.000 43,050.00

123.000 43,050.00

123.000 43,050.00

0.000 0.00

0015

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0015 

3051.10      1.10 20,510.000 22,561.00

20,510.000 22,561.00

20,510.000 22,561.00

0.000 0.00

0016

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0016 

6001.50      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0017

LS  BENT NO.1 EXCAVATION
0017 

6001.51      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0018

LS  BENT NO.2 EXCAVATION
0018 

6007.12      225.00 51.000 11,475.00

51.000 11,475.00

133.502 30,037.96

0.000 0.00

0019

SY  CONCRETE BRIDGE DECK REPAIR
0019 

6010.22      450.00 69.600 31,320.00

69.600 31,320.00

69.600 31,320.00

0.000 0.00

0020

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0020 

6052.55      0.00 1.000 0.00

1.000 0.00

0.000 0.00

0.000 0.00

0021

LS  ACCESS CROSSING
0021 

6080.00      5.50 3,490.000 19,195.00

3,490.000 19,195.00

3,490.000 19,195.00

0.000 0.00

0022

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0022 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6105.02      60.00 90.000 5,400.00

90.000 5,400.00

146.990 8,819.40

0.000 0.00

0023

TON ROCK RIPRAP, TYPE B
0023 

6131.23      5.00 928.000 4,640.00

928.000 4,640.00

928.000 4,640.00

0.000 0.00

0024

SF  PENETRATING CONCRETE SEALER
0024 

6131.50      1.10 5,760.000 6,336.00

5,760.000 6,336.00

5,760.000 6,336.00

0.000 0.00

0025

LB  EPOXY COATED REINFORCING STEEL
0025 

6210.50      50.00 440.000 22,000.00

440.000 22,000.00

506.100 25,305.00

0.000 0.00

0026

LF  PIPE PILING
0026 

6310.00      20.00 4,548.000 90,960.00

4,548.000 90,960.00

4,548.000 90,960.00

0.000 0.00

0027

SF  STEEL SHEET PILING
0027 

6510.60      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0028

LS  BRIDGE SHORING
0028 

6619.50      750.00 6.000 4,500.00

6.000 4,500.00

6.000 4,500.00

0.000 0.00

0029

EACHREPAIR FLOOR DRAIN
0029 

8091.00      50.00 160.000 8,000.00

160.000 8,000.00

160.000 8,000.00

0.000 0.00

0030

CY  GRANULAR BACKFILL
0030 

6210.60      30.00 0.000 0.00

23.900 717.00

23.900 717.00

0.000 0.00

4002

LF  PAY CUT-OFF FOR PIPE PILE
4002 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6210.61      250.00 0.000 0.00

8.000 2,000.00

8.000 2,000.00

0.000 0.00

4003

EACHPILE SPLICE
4003 

Contracted 311,437.00

Current 314,154.00

In place 339,441.36

This Estimate 0.00

GROUP 6A BRIDGE AT STA. 444+03.00

GROUP 7 GUARDRAIL

0030.70      1,500.00 1.000 1,500.00

1.000 1,500.00

1.000 1,500.00

1.000 1,500.00

0031

LS  MOBILIZATION
0031 

7011.20      25.00 87.500 2,187.50

87.500 2,187.50

87.500 2,187.50

87.500 2,187.50

0032

LF  W-BEAM GUARDRAIL
0032 

7019.50      15,000.00 1.000 15,000.00

1.000 15,000.00

1.000 15,000.00

1.000 15,000.00

0033

EACHIMPACT ATTENUATOR
0033 

7020.00      2,100.00 7.000 14,700.00

7.000 14,700.00

7.000 14,700.00

7.000 14,700.00

0034

EACHBRIDGE APPROACH SECTIONS
0034 

7024.27      2,500.00 7.000 17,500.00

7.000 17,500.00

7.000 17,500.00

7.000 17,500.00

0035

EACHGUARDRAIL END TREATMENT, TYPE II
0035 

Contracted 50,887.50

Current 50,887.50

In place 50,887.50

This Estimate 50,887.50

GROUP 7 GUARDRAIL
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0030.90      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0036

LS  MOBILIZATION
0036 

6133.00      37.00 878.000 32,486.00

878.000 32,486.00

878.000 32,486.00

0.000 0.00

0037

SY  MEMBRANE WATERPROOFING
0037 

8022.20      2.05 270.000 553.50

270.000 553.50

261.550 536.18

0.000 0.00

0038

EACHHYDRATED LIME/WARM MIX ASPHALT
0038 

9005.75      82.20 270.000 22,194.00

270.000 22,194.00

261.550 21,499.41

0.000 0.00

0039

TON ASPHALTIC CONCRETE, TYPE SPR
0039 

9009.75      300.00 74.000 22,200.00

74.000 22,200.00

184.799 55,439.70

0.000 0.00

0040

SY  TEMPORARY SURFACING
0040 

9021.13      820.00 9.180 7,527.60

9.180 7,527.60

8.906 7,302.92

0.000 0.00

0041

TON PERFORMANCE GRADED BINDER (64-34)
0041 

9053.00      3.65 330.000 1,204.50

330.000 1,204.50

110.000 401.50

0.000 0.00

0042

GAL TACK COAT
0042 

9179.75      1,150.00 4.000 4,600.00

4.000 4,600.00

4.000 4,600.00

0.000 0.00

0043

EACHMILLING FOR ASPHALTIC CONCRETE INLAY
0043 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9188.50      35.00 538.000 18,830.00

538.000 18,830.00

538.000 18,830.00

0.000 0.00

0044

SY  SURFACING UNDER GUARDRAIL
0044 

9300.38      1.00 459.000 459.00

459.000 459.00

575.410 575.41

0.000 0.00

0045

EACHRAP INCENTIVE PAYMENT
0045 

Contracted 120,054.60

Current 120,054.60

In place 151,671.12

This Estimate 0.00

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 1,072.000 536.00

1,072.000 536.00

2,730.000 1,365.00

252.000 126.00

0046

BDAYBARRICADE, TYPE II
0046 

0001.10      2.00 1,172.000 2,344.00

1,172.000 2,344.00

2,574.000 5,148.00

168.000 336.00

0047

BDAYBARRICADE, TYPE III
0047 

0001.90      1.00 6,530.000 6,530.00

6,530.000 6,530.00

11,079.000 11,079.00

558.000 558.00

0048

EACHSIGN DAY
0048 

0002.28      0.45 7,500.000 3,375.00

7,500.000 3,375.00

6,312.000 2,840.40

5,262.000 2,367.90

0049

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0049 

0002.30      0.45 3,100.000 1,395.00

3,100.000 1,395.00

1,107.000 498.15

0.000 0.00

0050

LF  PAVEMENT MARKING REMOVAL
0050 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.44      0.40 8,000.000 3,200.00

8,000.000 3,200.00

9,721.000 3,888.40

3,409.000 1,363.60

0051

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0051 

0002.47      0.40 8,000.000 3,200.00

8,000.000 3,200.00

0.000 0.00

0.000 0.00

0052

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0052 

0003.50      15.00 775.000 11,625.00

775.000 11,625.00

912.500 13,687.50

0.000 0.00

0053

LF  CONCRETE PROTECTION BARRIER
0053 

0003.56      15.00 775.000 11,625.00

775.000 11,625.00

912.500 13,687.50

0.000 0.00

0054

LF  RELOCATE CONCRETE PROTECTION BARRIER
0054 

0003.70      400.00 4.000 1,600.00

4.000 1,600.00

8.000 3,200.00

0.000 0.00

0055

EACHTEMPORARY RUMBLE STRIP
0055 

0003.74      10,000.00 1.000 10,000.00

2.000 20,000.00

2.000 20,000.00

0.000 0.00

0056

EACHTEMPORARY TRAFFIC SIGNAL
0056 

0030.00      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0057

LS  MOBILIZATION
0057 

9110.01      150.00 20.000 3,000.00

20.000 3,000.00

0.000 0.00

0.000 0.00

0058

HOURRENTAL OF LOADER, FULLY OPERATED
0058 

9110.03      100.00 20.000 2,000.00

20.000 2,000.00

0.000 0.00

0.000 0.00

0059

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0059 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.07      100.00 20.000 2,000.00

20.000 2,000.00

3.000 300.00

0.000 0.00

0060

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0060 

9110.27      150.00 20.000 3,000.00

20.000 3,000.00

3.000 450.00

0.000 0.00

0061

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0061 

L022.75      3.75 200.000 750.00

200.000 750.00

0.000 0.00

0.000 0.00

0062

LF  TEMPORARY SILT CHECK
0062 

L022.90      3.50 200.000 700.00

200.000 700.00

220.000 770.00

0.000 0.00

0063

LF  TEMPORARY SILT FENCE
0063 

L860.50      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0064

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0064 

0020.00      2.00 0.000 0.00

2,000.000 4,000.00

0.000 0.00

0.000 0.00

4000

HOURTRAINING
4000 

0003.74      2,145.15 0.000 0.00

1.000 2,145.15

1.000 2,145.15

0.000 0.00

4001

EACHTEMPORARY TRAFFIC SIGNAL
4001 

Contracted 74,380.00

Current 90,525.15

In place 86,559.10

This Estimate 4,751.50

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 624,316.05

Current 643,178.20

In place 715,381.56

This Estimate 61,472.35
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